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1. Background

The Recovery Assistance for Southern Sri Lanka (RASSL) program, funded by USAID for $3,000,000, aims
to provide direct assistance to an estimated 16,000 vulnerable people affected by the Tsunami of 26
December 2004 in the southern Sri Lankan districts of Galle and Matara, and indirectly benefit another
20,000 affected persons.

RASSL's overriding objective is:
To accelerate the process by which lives of the most affected population begin to return to normal.

CHF has now established two operational field offices in Galle and Matara Districts, and uses the skills and
expertise of 6 international field staff and over 30 national staff in the implementation of this program. Two
local partners, the Arthacharya Foundation and Project Galle 2005, are also actively engaged in
implementing the program.

RASSL has three objectives that meet key needs of the affected population:

1. Provide acceptable shelter that allows the most vulnerable affected families (typically those
now in school and temple shelters) privacy, reasonable comfort and a reusable building
resource that can be utilized in housing construction or re-construction.

2. Increase incomes for the low-income affected population through dignified employment.

3. Quickly address key social and economic infrastructure needs of the community, emphasizing
infrastructure that will allow children to quickly return to normal play activities, schooling, and
other positive occupation.
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2. Expected Results

Objective

Suggested Standard Indicators

1. Provide acceptable shelter that allows
the most vulnerable affected families
privacy, reasonable comfort and a reusable
building resource that can be utilized in
housing construction or re-construction.

e Shelter accepted by beneficiaries.

e Shelter as provided by CHF meets SPHERE standards.

e Those needing immediate shelter receive it in weeks 2-6.

o Entire target population receives shelter by week 24 of
program

e Sanitation meets SPHERE standards.

2. Increase incomes for the low-income
affected population through dignified
employment.

o Number of persons/days of employment created.
o Beneficiaries consider employment dignified.

3. Quickly address key social and
economic infrastructure needs of the
community, emphasizing infrastructure
that will allow children to quickly return to
normal play activities, schooling, and other
positive occupation

e Infrastructure receives significant use.

e Community agrees that infrastructure is important.
e GoSL agrees that infrastructure is important.

e 22 infrastructure projects completed.

e Children use infrastructure for recreation.

e Infrastructure increases play activity.

e Infrastructure allows children to return to school.
e Infrastructure reduces class sizes.

3. Program Implementation by CHF and its Implementing Partners

Beneficiary Selection

Beneficiary and site selection for the shelter interventions is ongoing, and are made in conjunction with the
affected communities and local government. As a matter of process, CHF invites communities to nominate
frustees’ to act on the community’s behalf to receive and help distribute materials. In addition, during
public community meetings, CHF asks the community to nominate vulnerable families who cannot
undertake shelter construction work themselves.

If affected families live beyond 100m of the government defined coastal strip, CHF prefers resettlement of
the beneficiaries on their own land. In the case of displaced families previously living within the
government enforced ‘buffer zone,” CHF has encouraged their resettlement on the land of friends and
relatives. The least optimal option is the resettlement of affected families in temporary or permanent
camps.

Transitional Shelter Interventions:

To date, 795 basic shelters have been completed in Galle district, with an additional 60 under construction.
In Matara District, 209 shelters have been completed with a further 50 under construction. Ninety percent
of the RASSL shelters have been upgraded by supporting the USAID reinforced plastic sheeting with
plywood board to provide additional security and shelter robustness for beneficiaries

Further planned upgrading activities include the provision of power and lights to every CHF supplied
transitional shelter. This will be implemented during the third and final quarter of the program.
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Figure 1: Latrine in Ambalangoda

Figure 2: Beneficiary Shelter in Ambalangoda

Water/Sanitation Interventions
CHF is currently implementing two forms of water/sanitation interventions:

1. Permanent responses where affected families are occupying their own land outside the Government
imposed 100m coastal buffer zone

2. Temporary solutions to affected families occupying land within the 100m buffer zone, or living in
temporary camps.
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To date, over 130 latrine interventions have been completed, of which approximately 30 are temporary
toilets. Access to water has been restored in a series of RASSL camps and cluster returnee communities.

CHF has launched an initiative that will enable all their beneficiaries to have direct access to fresh water for
most of the year. This initiative involves the installation of gutters and a 500-liter PVC storage tank to every
family that has received a transitional shelter from CHF. The gutters and tanks can easily be removed from
transitional shelters and attached to a permanent shelter once the family moves out of the transitional
shelters. CHF has trained a number of teams to install the gutters and the first installations will take place
in July 05.

CHF has been proactive in implementing and encouraging the adherence of SPHERE Humanitarian
Standards, and following the principles of the recognized Government Transitional Shelter Guidelines
prepared by the UNHCR Shelter Working Group. CHF is also a current active member of the Sri Lanka
Shelter and Settlement Advocacy Forum.

Livelihoods Projects

Shelter beneficiaries are given a construction allowance for their transitional shelter units (200ft2).
Completion of all elements for the shelters is broken into individual elements calculated at a cash-for-work
rate of LKR 400 per day for unskilled labor, LKR 500 per day for skilled labor, with a total value of LKR
3,500 ($US35) per unit. The beneficiaries are given the choice to undertake the work themselves, or to
contract local skilled/unskilled labor for completion of the work. As such, the shelter completion is also
considered a ‘cash-for-work’ activity. CHF undertakes all required work for identified vulnerable families,
e.g., households with no able bodied men available.

CHF and their implementing partner Project Galle has also embarked on a number of cash for work
projects to assist in the restoration of the coastal storm-water drainage systems by reconstructing and
cleaning a large number of drainage channels that has been damaged or destroyed by the tsunami. Labor
teams are normally recruited from the communities that are located closest to the work sites.

CHF’s implementing partner, the Arthacharya Foundation has also been implementing livelihoods projects
in Galle and Matara. Ongoing livelihoods interventions by Arthacharya include:

e Replacement of livelihood loan assets including sewing and bicycle repair equipment lost in the
tsunami and

e Establishment of new Community Based Organizations (CBOs) from affected communities.

e Engaging communities to effectively manage solid waste through distribution of barrels for home
composting, and

e Training on home gardening.

Quick Impact Projects [QIPS]:

To date CHF and its implementing partners have completed a number of QIPS programs that varies from
reconstructing roads to replacing playground equipment for children. Local authorities have been closely
involved in determining the necessity for certain projects and to ensure that all approvals for
implementation are in place. A number of community and infrastructure programs are still ongoing.
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Arthacharya and CHF have distributed relocation items including kitchen kits, flasks and flashlights. While
mattresses and water containers have also been distributed by CHF, many essential needs of beneficiaries
for NFIs were largely met by other donor/implementing agencies during the early stages of the tsunami
response. CHF is now surveying unmet needs, including provision of basic furniture, cooking equipment
basic tool kits etc.

Figure 3 Women at work

4, Performance

CHE

CHF is on track to reach their objectives in assisting the tsunami affected communities. With the exception
of a few late interventions, most basic shelters have been completed. Upgrades including cooking areas,
additional space for families with 7+ members, and provision of basic electrification is currently underway

Delays in obtaining approvals from local authorities for infrastructure projects have resulted in some of the
projects falling slightly behind schedule. CHF is however confident that these projects will be completed
before the program end date of September 15, 2005.

Figure 4 Community Center in
Viyalya Transitional Camp

Implementing Partners
Arthacharya Foundation has a budget of $200,000, is ahead of schedule with their program and plans to
complete all activities by the middle of August 2005. They are currently identifying short-term tsunami

assistance projects that can be completed by September 2005. These proposals will be presented to CHF
in July 2005.
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Project Galle 2005, is on track with their project of drainage rehabilitation and tent exchange and will
complete their assignment on or ahead of schedule.

Matching Contributions:
A match contribution of $80,000 provided by the U.S. law firm Piper Rudnick has been utilized for additional
procurement of shelter materials and for extended livelihood interventions under the RASSL program.

Beneficiary households and local government officials have provided significant in kind contributions by
contributing significant amounts of time to strategizing interventions and beneficiary selection.

Community contribution has in many cases been disappointing. Affected communities have multiple
opportunities to receive humanitarian assistance and are often not forthcoming with match contributions of
time and labor, and are guilty of inaccurate claims for assistance. An element of beneficiary fatigue and
willingness to contribute has set in with many affected communities. Government changes in policy, lack of
clarity and bureaucracy have been impeding elements to the rapid implementation of the program

Table of Program OQutputs:

RASSL TOTAL OUTPUTS - FEBRUARY to JUNE 2005
Status Galle Matara Total
Shelter activities
new shelters Completed 795 209 1004
In Progress 20 20
Upgrades - gutters Completed 665 196 861
In Progress 9 0 9
- electrical Completed 0 40 40
In Progress 0 0 0
Extensions Completed 0 0 0
In Progress 0 0 0
kitchen units Completed 19 3 22
In Progress 20 28 48
Watsan Activities
sanitation solutions - toilets Completed 102 35 137
In Progress 58 9 67
- showers Completed 32 0 32
In Progress 0 0 0
Water storage tanks Completed 2 0 2
In Progress 0 0 0
Well rehabilitation Completed 2 0 2
In Progress 0 0 0
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Status Galle Matara Total
QIPs activities
storm water drainage clearance Completed 18 0 18

In Progress 7 1 8
Roads reconstruction Completed 2 1 3

In Progress 0 0 0
Schools and play grounds Completed 1 3 4

In Progress 0 3 3
community centers Completed 0 1 1

In Progress 1 1 2
Transitional camp upgrades Completed 0 1 1

In Progress 0 0 0
crematorium renovation Completed 1 0 1

In Progress 0 0 0
Tent swaps Completed 244 15 259

In Progress 0 0 0
Lamp post installation Completed 350 100 450

In Progress 0 0 0
Bus stop shelter supplied Completed 12 0 12

In Progress 0 0 0
Train schedule board at station Completed 1 0 1

In Progress 0 0 0
Compost manufacturing kits Completed 655 350 1005

In Progress 0 0 0
CBO's formed or mobilized Completed 0 18 18

In Progress 0 0 0
relocation kits supplied Completed 470 408 878

In Progress 0 0 0
Survey projects Completed 0 1 1

In Progress 0 0 0
tool kit distribution Completed 0 54 54

In Progress 0 0 0
micro loans — MDCCI Completed 0 50 50

In Progress 0 0 0
environment clean-up Completed 0 0 0

In Progress 1 0 1
cash grants for livelihood tools Completed 66 25 91

In Progress 0 0 0
first aid kits Completed 1500 0 1500

In Progress 0 0 0
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5. Statement of Work

The Sri Lankan government has reduced its estimated shelter needs in January 2005 of 23,003 damaged
and destroyed homes for Galle (14,982) and Matara District (8,021), to a current requirement determined
by UNHCR and implementing organizations of 12,137 affected families (7,284 in Galle District, 4,853
Matara District), a proportion of which are accommodated in host families/staying with relatives. With
approximately 30 shelter actors also active in Galle and Matara Districts, there are significantly more
resources at hand to address this reduced need than was anticipated immediately following the 26th of
December 2004 tsunami.

The value of interventions has also increased from $US250 in materials per shelter unit! to $450 for
materials required by the Government Transitional Accommodation Program (TAP) requirements and in
accordance with other Sri Lanka transitional shelter implementing agencies.

Approximately 1,000 transitional shelter units are now complete, while an additional 100+ are under
construction. Due to upgraded transitional shelter standards and the Government of Sri Lanka’s
reevaluation of shelter needs in Southern Sri Lanka, CHF foresees a need for only 1,200 transitional
shelters in Galle and Matara. The final number of target shelters will be determined after consultation with
USAID/OFDA.

The RASSL proposal addressed shelter interventions in two phases. During Phase 1, CHF would build 500
emergency shelter units, while In Phase 2, CHF would provide 3,000 transitional shelter units. Due to the
immense outpouring of tents from multiple donor agencies in January and February, there was no
immediate need for the provision of additional emergency shelter. Therefore, CHF is now utilizing the
resources of the Phase 1 intervention to upgrade the tents occupied by IDPs living in temporary camps.
Because of heat and drainage difficulties, these tents are not comfortable or suitable for the IDPs. This
intervention is implemented through a local partner, Project Galle 2005.

! As determined by the Sri Lanka Shelter Working Group standard set on 10 January 2005
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